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Original T.O. Cost $ 3,056,170.00

Modifications: (3) $ 4,920,382.40
Current T.O. Cost $ 7,976,552.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 294,658.61
Total Fee: $ 477,678.61

Current T.O.Funds: $ 7,498,873.79

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,498,873.79
* Site Costs to date: $ 6,020,915.25

Site Funds Available: |T 1,477,958.57]
* Excludes: Fee, Fixed Price Subcontracts

Costs (0 Date T.O. #f ; (Fee Excluded)
Indirect Costs: 21% $ 1,256,984.06
Direct Costs: 79% $ 4,763,931.19

$ 6,020,915.25
This week:
Indirect Costs: 25% $ 18,965.86
Direct Costs: 75% $ 57,322.42

$ 76,288.28

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,078.74
Direct Costs: $ 6,509.46

$ 8,588.20
** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 5/2/2006 |
Target Completion, Field Ops 15 Dec 05 (357 Sites)

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Seaso

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (1 1 )
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Original Budget Current Budget

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

This Week

#74

Costs Thru:

11/11/2005

SDMS Documer

•••IB
2047018

Cost to Date

$
$ 2,250.38
$ 12,298.39
$ 3,609.94
$ 807.15
$

$ 431.80
$ 135,899.33
$ 759,991.20
$ 356,224.58
$ 4,437.15
$

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$
$
$ 2,350.27
$ 1,127.20
$ 38,889.36
$ 1,927.80

$ 17,627.28
$ 23,283.27
$ 159,549.29
$ 122,162.24
$ 3,965,272.70
$ 133,044.22

$ $ 81,082.43 $ 54.80 $ 65,515.87

$
$
$ 143,122.20
$ 352,447.30

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$
$ 340.37
$
$ 9,310.13

$ 27,383.15
$ 7,957.28
$ 134,466.00
$ 89,968.66

$
$

$ 29,090.97
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 477,678.61
$ 7,976,552.40

$ 439.50
$ 2,882.95

$ 6,827.36
$ 10,874.91

$ 0.04
$
$ 76,288.28

$ (1.04)
$ 477,678.61
$ 6,498,593.86
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Weekly Cost Summary #74

Contract # W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 11/11/2005
Start Date 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)

Page 2 of 5

| Thru 11/4/2005 |$ 3.217,718.22 | $ 352,716.47 | $ 756,101.46 \ $ 953,52688 | $ 647,633.791$ 16,929.69 | $ 477,678.61 { | $ 6,422,305.12 |

Date
11/5/2005
11/6/2005
11/7/2005
11/8/2005
11/9/2005

11/10/2005
11/11/2005

This Week
To Date

Labor
$ 5,647.09
$
$ 6,718.20
$ 8,093.52
$ 9,481.80
$ 9,029.71
$ 9,327.20
$ 48,297.52
$ 3,266,015.74

Per Diem
$ 523.41
$ 523.41
$ 550.24
$ 523.41
$ 523.41
$ 523.41
$ 442.65
$ 3,609.94
$ 356,326.41

Equipment
$ 1,450.44
$
$ 1,450.44
$ 1,450.44
$ 1,450.44
$ 1,450.44
$ 2,031.07
$ 9,283.27
$ 765,384.73

Material
$ 1,811.18
$
$ 2,291.36
$ 1,601.43
$ 2,039.95
$ 3,525.11
$ 547.30
$ 11,816.33
$ 965,343.21

Subcontracts
$ 7.76
$
$ 7.76
$ 1,251.68
$ 7.76
$ 7.76
$ 7.76
$ 1,290.48
$ 648,924.27

Analytical
$
$
$
$
$ 1,990.71
$
$
$ 1,990.71
$ 18,920.40

Fee
$
$
$
$
$
$
$
$
$ 477,678.61

Daily Total
$ 9,439.88
$ 523.41
$ 11,018.00
$ 12,920.48
$ 15,494.07
$ 14,536.43
$ 12,355.98
$ 76,288.25
$ 6,498,593.37

Total Phase II
$ 6,431,745.00
$ 6,432,268.41
$ 6,443,286.41
$ 6,456,206.89
$ 6,471,700.96
$ 6,486,237.39
$ 6,498,593.37

Weekly Cost by Category

15%

63%

11% 0%
Cost to Date by Category

54%

$250,000
$200,000
$150,000
$100,000
$50,000

$-

VB/I-70 Super-fund Site

Week Ending LZZ1 Weekly Costs
(Fee Excluded)

^—6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.



JFijFtjt VB/l-70 Superfund Site

imUJ Phase III Rapid IV, 8A
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Off Engineers® Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:, If fefe:Y,;
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Cc-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (337.5 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

337.5

#74

Costs Thru:

11/11/2005
Completed This week

This Week
Total Cost Cost/Property

4

Total Cost to Date (583.5 sites)
Total All Contracts Cost/Property

L$
$ 431.80
$ 126,298.89
$ 686,087.24
$ 336,559.15
$ 3,851.99
$
$ 1,153,229.06

$
$ 1.28
$ 374.22
$ 2,032.85
$ 997.21
$ 11.41
$

$ 3,416.97

$

$
$ 1,125.19
$ 6,149.20
$ 1,804.97
$ 403.58
$
$ 9,482.93

$
$
$ 281.30
$ 1,537.30
$ 451.24
$ 100.89
$
$ 2,370.73

$ 6,119.68
$ 13,746.10
$ 251,318.51
$ 1,276,089.59
$ 682.709.07
$ 14,482.02
$
$ 2,244,464.96

$ 10.49
$ 23.56
$ 430.71
$ 2,186.96
$ 1,170.02
$ 24.82
$
$ 3,846.56

$ 17,627.28
$ 159.549.29
$ 812,992.99
$ 538,190.87
$ 26,372.20
$ 1,625,914.25
$ 509,818.42
$ 57,072.85
$ 220,903.11
$ 127,159.51
$ 23,283.27
$ 122.162.24
$
$ 43,208.83
$ 130,446.08
$ 3,639.67
$ 4,418,340.86

$ 52.23
$ 472.74
$ 2,408.87
$ 1,594.64
$ 78.14
$ 4,817.52
$ 1,510.57
$ 169.10
$ 654.53
$ 376.77
$ 68.99
$ 361.96
$
$ 128.03
$ 386.51
$ 10.78
$ 13,091.38

$

$ 2,350.27
$ 10,360.72
$ 6,132.65
$ 492.75
$ 15,177.65
$ 2,510.78
$
$ 3,224.54
$ 8.99
$
$ 1,127.20
$
$ 269.88
$ 1,927.80
$ 711.40
$ 44,294.63

$
$ 587.57
$ 2,590.18
$ 1,533.16
$ 123.19
$ 3,794.41
$ 627.70
$
$ 806.14
$ 2.25
$
$ 281.80
$
$ 67.47
$ 481.95
$ 177.85
$ 11,073.66

$ 86,691.66
$ 360,529.08
$ 1.410,981.07
$ 903,065.84
$ 50,474.27
$ 2,659,128.60
$ 891,739.12
$ 98,303.79
$ 390,099.43
$ 127,159.51
$ 32,142.82
$ 223,117.00
$
$ 185,478.75
$ 211,725.41
$ 7,190.47
$ 7,637,826.82

$ 148.57
$ 617.87
$ 2,418.13
$ 1,547.67
$ 86.50
$ 4,557.20
$ 1,528.26
$ 168.47
$ 668.55
$ 217.93
$ 55.09
$ 382.38
$
$ 317.87
$ 362.85
$ 12.32
$ 13,089.68

$ 5,571,569.92 $ 16,508.36 $ 53,777.56 $ 13,444.39 $ 9,882,291.78 $ 16,936.23
$ 420,902.48 $ 1,034.16 $ - $ - $ 687,313.65 $ 1,052.55

Page 3 of 5

$ 5,992,472.40 $ 17.542.51 $ 53,777.56 $ 13,444.39 $ 10,569,605.43 $ 17,988.78

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,



isasa VB/l-70 Superfund Site

IÎ Ĵ JJ Phase III Rapid IV, 8A
Denver, Colorado Task Order # 0001

US Army Corps
Off Engineers* Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Task Order Totals

Current Budget
$ 663,585.74
$ 146,635.28
$ 81,082.43
$ 891,303.45

Fee
$ 42,270.43
$ 9,340.75
$ 5,164.95

$ 56,776.13

Current Budget
$ 1,373,973.43
$ 5,233,596.91
$ 6,607,570.34

Fee
$ 87,522.13
$ 333,380.35
$ 420,902.48

$ 7,498,873.79 $ 477,678.61

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
0
7

Lead/Arsenic Soil Sites
1 524 E 35th Ave (Spklr)
4431 Cherokee St
4414 Deleware St
4740 Thompson Ct

SF/Site
507

2,478
4,806
2,114

Total SF This week 9,905

Total SF Task Order #1 1,308,157
Total SF 2005 502,832
Total SF All Contracts (3) 2,168,953

To Date
10
45

Adjusted

Weekly Budget Summary

Contract # W9128F-04-D-0029

#74

Costs Thru:
Award Date 1 0-Jun-04 11/11 /2005
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)

Page 4 of 5
So/7 Removal Sites Completed (Overall)

*

*

f'i*
2003
2004
2005
Total

Task Order #14
133
33
0

166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

Avg Cost/SF $ 5.50

Cross-Over Task On
0 C

80 21
0 12<

80 S3'

3,948

$ 16,429.07 $ 16

$ 4.16 $

Jer #01 Total To Date
I 133
3 326
1.5 124.5
7.5 583.5

3,876 3,717

508.36 $ 16,936.23 |

4.26 $ 4.56
* Excludes Fee

VB/l-70 Avg Cost/Site
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Week Ending

mi Avg Cost/Site
(Fee Excluded)

—6 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Good weather conditions throughout the week, no loss of production.
2) Soil removal ops continue, good progress, production targets met.
3) Transported filter Cake to FMP under ASARCO Support task (Quarterly reqmnt).
4) LBP ops Completed for this season, 10 sites complete, Ops sched to resume Spring 06.
5) Initial Sampling ops continues, Response remains slow.



(rynt VB/I-TO Superfund Site
IÎ JTJI Phase III Rapid iv, 8A
•̂̂ ^^^ Denver, Colorado Task Order # 0001

US Army Corps
Off Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (1 1J
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

Cost to Date

$ 431.80
$ 135,899.33
$ 759,991.20
$ 356,224.58
$ 4,437.15
$
$ 1,256,984.06

Remaining

Weekly Budget Summary #74

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 11/11/2005
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)

Page 5 of 5

Dly Bum Rate
4WeekAvg Duration Est to Compl Variance

$ 2,127.44
$ 3,703.32
$ 46,201.64
$ 15,791.18
$ 24,946.82
$ 24,218.97
$ 116,989.37

$
$ 175.51
$ 1,389.49
$ 484.91
$ 28.83
$
$ 2,078.74

LS
34
34
34
34
LS

$
$ 5,967.29
$ 47,242.71
$ 16,486.93
$ 24,946.82
$ 24,218.97
$ 118,862.72

$ 2,127.44
$ (2,263.97)
$ (1,041.07)
$ (695.75)

$
$
$ (1,873.35)

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$ 17,627.28
$ 23,283.27
$ 159,549.29
$ 122,162.24
$ 3,965,272.70
$ 133,044.22

$ (740.83)
$ 10,035.52
$ 12,577.06
$ (10,554.85)
$ 806,839.50
$ (5,498.49)

$
$ 1.99
$ 310.68
$ 114.53
$ 4,236.51
$ 190.86

LS
34
34
34
34
34

$ 3,500.00
$ 67.68
$ 10,563.18
$ 3,894.00
$ 144,041.26
$ 6,489.20

$ (4,240.83)
$ 9,967.84
$ 2,013.88
$ (14,448.85)
$ 662,798.24
$ (11,987.69)

$ 81,082.43 $ 65,515.87 $ 15,566.56 $ 108.69 34 $ 3,695.33 $ 11,871.23

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$ 27,383.15
$ 7,957.28
$ 134,466.00
$ 89,968.66

$ 21,891.85
$ 13,042.72
$ 106,397.44
$ 262,478.64

$ 144.31
$ 92.68
$
$ 1,232.19

LS
34
LS
LS

$ 21,891.85
$ 3,151.18
$ 39,000.00
$ 262,478.64

$
$ 9,891.54
$ 67,397.44
$

$ 29,090.97
$ 117,544.31
$ 6,124,900.36
$ 477,678.61
$ 7,976,552.40

$ 6,827.36
$ 10,874.91
$ 4,763,932.23
$ 477,678.61
$ 6.498,594.90

$ 22,263.61
$ 106,669.40
$1,360,968.13
$ (O.OOi
$1.477,957.50

$ 77.03
$ 149.88
$ 6,659.35

$ 8,738.08

LS
LS

$ 22,263.61
$ 106,669.40
$ 627,705.33
$ (0.00)
$ 746,568.04

$
$
$ 733,262.80
$
$ 731,389.46



Project Costs for Current Week by Type

VB -1/70 Phase III

Weekending 11/11/2005

Task-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Won.

022 FOG & Supplies

023 ASARCO Support

026 LBP Abatement

027 Sprinkler System

028 LBP Site Coordinate

029 ASARCO 100 Propertie

031 Site Coordination In

032 Initial Sampling Fie

•

Extended

$ 2,250.38

$ 12.298.39

$ 3.609.94

$ 807.15

$ 2.350.28

$ 10.360.72

$ 6.132.66

$ 492.75

$ 15,177.66

$ 2.510.79

$ 3,224.53

$ 1.127.20

$ 269.90

$ 1.927.80

$ 711.40

$ 9,310.13

$ 8.99

$ 340.37

$ 54.80

$ 439.50

$ 2.882.94

Labor

$ 366.55

$ 9.724.68

$ 807.15

$ 2,049.28

$ 8,580.05

$ 4,974.63

$ 8,684.07

$ 226.58

$ 948.04

$ 1,127.20

$ 711.40

$ 8,043.27

$ 182.69

$ 54.80

$ 439.50

$ 1,377.62

Per Diem

$ 3,609.94

Equipment

$ 1.586.21

$ 278.11

$ 1,780.67

$ 1,158.03

$ 2.254.53

$ 492.75

$ 218.98

$ 269.90

$ 1,079.07

$ 165.04

Materials

$ 1,883.83

$ 940.92

$ 22.89

$ 4,239.06

$ 547.54

$ 2,057.52

$ 1.927.80

$ 187.79

$ 8.99

Subcontracts

$ 46.58

$ 1,243.92

Analytical

$ 492.75

$ 157.68

$ 1.340.28

Other Fee

Totals $ 76,288.28 $ 48,297.52 S 3:609.94 $ 9:283.27 $ 11,816.34 $ 1,290.50 $ 1,990.71 $



Project Costs JTD By Type

VB -1/70 Phase m

Friday, November 11, 2005

Taik-Desc
001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office
009 Site Set-uo/Maint

010 Site Coord.

011 Removal

012 T&D
013 Sampling Analysis

014 Backfill

015 Sod & Seed
016 Garden & Flowers

017 Rock and Mulch

018 Post Const Maint

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies
023 ASARCO Support

025 Lead Assessment

026 LBP Abatement

027 Sprinkler System

028 LBP Site Coordinate

029 ASARCO 1 0O Properbe

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Fie

100 Fee

Extended
$ 431.80

$ 135.899.30

$ 759,991.21

S 356.224.31

$ 4.437.15

S 17.627.28

S 159,549.16

S 812,993.04

$ 538,191.10
S 26,372.09

$ 1,625,914.35

$ 509,611.35

$ 57,072.81

$ 221,110.08

$ 23,283.26

$ 122.182.14

$ 43,208.67

$ 133,044.14

S 3,639.87

$ 134,466.00

S 89,968.47

$ 127,159.47

S 7,957.24

S 65,515.84

$ 27,383.12

S 6,827.40

$ 10,874.76

S 477,678.81

Labor
S 431.80

$ 75,397.41

$ 543,670.20

$ 4,437.15

14,728.37

139,110.71

632,400.00

390,202.42

-

981,533.97

$ 122,226.51

$ 64.688.20

I 12,065.26

S 119,551.45

$ 0.00

$ 3.418.09

S 0.00

$ 71,538.39

S 2,861.83

S 7,799.56

S 64,968.09

$
S 6.820.83

$ 8,165.47

Per Diem

I 101.84

$ 356,224.31

$

Equipment

S 133,185.28

$ 17,827.68

$ 170,383.83

$ 142,068.98

S 209,282.83

S 35,327.31

S 30,856.26

$ 16,902.39

S 37.92

S 57.49

S 8,181.86

S (0.00)

$ 1,292.80

Materials

S 60,501.90

$ 80,108.47

$ 2,698.91

S 2,610.79

$ 10,229.21

1,971.13
1,767.94

435,097.55

29,397.38

57.072.81

125,383.03

8,809.71

S 2,610.69

$ 788.40

$ 132,976.22

$ 164.10

$ 10,248.23

$ 2.166.81

$

$ 547.75

$ 109.41

$ 8.57

S 76.21

Subcontract!

$ 2,925.42

$ 3,948.57

$ 7,248.35

$ 322,660.16

S 116.03

$ 2.608.29

$ 25.517.88

S 30.00

$ 134,466.00

$ 122.130.84

S 27,273.71

Analytical

S 17,355.79

$ 68.57

$

$ 157.68

S 1,340.28

Other Fee

$ 477,678.61

6.493,593.86 $ 3.266.015.70 $ 356.326.14 $ 765,384.63 $ 965.343.19 $ 648,925.27 $ 18,920.32 $ $ 477,678.61



11/12/2005
JlOlPM

Project Variance Report

VB -1/70 Phase m

Friday, November 11, 2005

WM

001
003
004
005
006
007
008
009
010
011
01!
on
014
015
016
017
018
019
020
021
022
023
024
025
026
027
028
029
030
100
031
032

DoajcrtptloB

Construction Work Plant
Moblllzation/Craw Rotation
Slta Admhirttratlon and Indirect*
Lodging & P*r Diem
Horn* Office Suocort
Final Report
Prelect Clota-Out
Sit* Sat-uD/M*lntenanc*
SIM Coordination
Removal Impacted
T&D of Impacted Solla
Sampling ft Anatytlt
Reiteration
Sod&SMd
Garden A Flower Bad
Rock. Mulch. 8. Mrtc
Pott Conduction Mtlntentnce
Site Coordination Follow-up
Site Teardown & Demobilization
Comunfty Air Monitoring
Fuel. OD. Mrtc Field Suppllat
Asarco Support
T&D to Landfill
Lead Base Paint A»te«ment
LBP Abatement
Sprinkler Svrtem
LBP Sit* Coordination
ASARCO 100 Proper***
Community Meeting Support
Fee
Site Coordination Initial Sampling
Initial Sampling Field Work

QTT

1.00
9.00

4.00

4.00
4.00
1.00
1.00

16.00
155.00

534,750.00
8.400.00

24.800.00
534.750.00

155.00
155.00
155.00

534,750.00
155.00

1.00
4.00

96.00
1.00

2.800.00
450.00
100.00

1.00

100.00
1.00
1.00
1.00
1.00
1.00

UNIT

LS
EACH
MTH
MTU
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS

Orlflaad

$ 5,859.72
$ 56.926.90
$ 217,389.74
$ 181,719.63
$ 16.647.43
$ 6.428.74
$ 7,715.00
$ 7.124.26
$ 59.901.73
$ 285.069.i2
* 219.756.20
J 10.320.38
$ 473.788.10
$ 187.376.40
$ 11,710.80
$ 82.562.70
$ 101.750.90
$ 59.901.70
$ 9.152.30
$ 3.339.70
$ 64.946.60
* 1.261.00
I 306.930.60
$ 143.122.20
$ 352.447.30
$
$ 1.00
* 1.00
$ 1.00
$ 183.020.00

$0.00
$

Carman M<t«*

$ 2.559.24
$ 139.602.25
$ 806,192.84

JJ 372,015.76
$ 29.383.97
$ 9.825.34
$ 14.393.63
$ 16.886.45
$ 172,126.35
t 1.084.876.00
$ 520,539.16
t 30.667.88
t 1,874,415.30
$ 704.704.23
t 61.753.18
$ 239.357.31
$ 33.318.79
$ 111.607.39
$ 9.152.30
t 45.811.72
t 127.545.73
$ 8.960.01
$ 1.00
t 261.863.44
_1 352,447.30
t 211.875.11
$ 81.082.43
$ 1.00
$ 27.375.00
t 466.942.91

$1.00
$ 1.00

C*)*t T» Dart*

$ 431.80
$ 135.899.31
$ 759.991.21
$ 356,224.31
$ 4,437.15
$

$ 17.827.28
$ 159.549.18
$ 812.993.04
$ 538,191.10
$ 26.372.09
$ 1.625.914.35
$ 509,611.35
$ 57.072.81
$ 221,110.08
$ 23.283.26
$ 122,162.14
$
$ 43,208.67
$ 133,044.14
$ 3.639.67
$
$ 134.466.00
$ 69,968.47
$ 127.159.47
$ 7,957.24
$ 65.515.84
$ 27.383.13
$ 477,678.61

$6.827.40
$ 10.874.76

% CtMfri***)

16.9%
97.3%
94.3%
95.8%
15.1%
0.0%
0.0%

100.0%
92.7%
76.3%
100.0%
86.0%
86.7%
72.3%
92.4%
92.4%
69.9%
100.0%
0.0%
94.3%
100.0%

40.6%
0.0%

51.3%
25.5%
60.0%

9.8%
100.0%
100.0%
100.0%
100.0%
100.0%

Cnrcert Ihrit
•*•••

$ 2.655.04
$ 27.934.08
$ 201.482.29
$ 92.960.41
$ 7.346.27
$ 9.825.34
$ 14.393.63
$ 1.101.71
$ 1.110.41
$ 1.99
$ 64.07
$ 1.24
$ 3.51

t 4,547.46
$ 398.50
$ 1.543.85
$ 0.06
$ 788.14
$ 9.152.30
$_ 11,455.11
$ 1.385.88
$ 8,964.71
$
$ 582.48
$ 3.528.18
$ 211.932.45
$ 811.96
$ 65.515.84
$ 27.383.12
$ 477.678.61

$6.827.40
$ 10.874.76

•bttaMta)*} C«a*
T*> C*a*ftot*)

$ 2.123.24
$ 3.771.10
$ 45.937.96
$ 15.617.35
$ 24.947.93
$ 9.825.34
$ 14.393.63
j

12,564.29
252.204.14

.
4,305.28

249.637.34
195.245.20

$ 4.694.33
$ 18,186.55
$ 9.657.59
J
$ 9.152.30
t 2.611.77

$ 5.325.04
$
$ 127.650.49
$ 262.849.41
$ 84.772.98
$ 73,238.79
$
$
$

$0.00

*

T*tad Coi« At
C«ai*>l*4t»

$ 2.565.04
$ 139.670.41
$ 805.929.17
$ 371.841.65
$ 29.385.08
$ 9.825.34
t 14.393.63
$ 17.627.28
$ 172.113.47
$ 1.065.197.18
$ 538.191.10
$ 30.677.37
$ 1.875.551.69
$ 704.856.55
$ 61.767.14
$ 239.296.63
$ 32.940.64
$ 122.162.14
$ 9.152.30
$ 45.820.43
$ 133.044.14
$ 8.964.71
$
$ 262.116.49
$ 352.817.88
$ 211.932.46
$ 81.196.03
$ 65.515.84
$ 27.383.13
$ 477.678.61

$6.827.40
$ 10.874.76

Varriu**
|»aia«n« • •*

$ (4.20)
$ 68.16
$ (263.67)

(174.11)
1.11

_
.

740.83
(12.89)
321.18

17.651.94
9.49

1.136.39
152.32
13.96

(60.68)
(377.95)

10.554.75
.

8.71
9.498.41

$ 4.70

$ (1.00)
$ 253.05
$ 370.58
$ 57.34
$ 113.60
$ 65.514.84
$ 8.13
$ 10.735.70

$6.826.40
$ 10.873.76

ttmtt

-0.2%
0.0%

0.0%

0.0%
0.0%
0.0%
0.0%
4.4%

0.0%
0.0%
3.4%
0.0%

0.1%
0.0%
0.0%
0.0% .
-1.1%
9.5%
0.0%
0.0%
4.3%

0.1%
-100.0%

0.1%
0.1%
0.0%
0.1%

6551484.3%
0.0%
2.3%

682640.2%
1087376.3%

Totals 1.00 LS $ 3,056,172.25 $ 7,797,284.02 $ 6,498,593.86 83.3% $ 1,202,150.80 $ 1,428,712.05 $ 7,927,305.91 $ 130,021.89 1.7%

lefl


